



**CHANNEL ISLANDS NATIONAL MARINE SANCTUARY VESSEL SCHEDULE---JUNE 2008**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
June 1, 2008 <b>SW</b>	June 2, 2008 <b>SW</b> MERITO Acad Stud.*	June 3, 2008 <b>SW</b> BIRDS/MM	June 4, 2008 <b>SW</b> BIRDS/MM	June 5, 2008 <b>SW</b> BIRDS/MM	June 6, 2008 <b>SW</b> BIRDS/MM	June 7, 2008 <b>SW</b> CI Naturalist Corps*
June 8, 2008 <b>SW</b>	June 9, 2008 <b>SW</b> USGS Cassin's Auklets Piggyback USNPS/UCSB Ecosystem/MPA	June 10, 2008 <b>SW</b> USNPS/UCSB Ecosystem/MPA	June 11, 2008 <b>SW</b> USNPS/UCSB Ecosystem/MPA	June 12, 2008 <b>SW</b> P&B (Load early)	June 13, 2008 <b>SW</b> P&B Add U of S. Carolina Sediment trap	June 14, 2008 <b>SW</b>
June 15, 2008 <b>SW</b>	June 16, 2008 <b>SW</b> NOAA BWET* Teacher Workshop	June 17, 2008 <b>SW</b> (Keep clear for Possible CDFG flex)	June 18, 2008 <b>SW</b> CDFG ROV	June 19, 2008 <b>SW</b> CDFG ROV	June 20, 2008 <b>SW</b> CDFG ROV	June 21, 2008 <b>SW</b> CDFG ROV (at dock)
June 22, 2008 <b>SW</b> CDFG ROV (at dock)	June 23, 2008 <b>SW</b> CDFG ROV	June 24, 2008 <b>SW</b> CDFG ROV	June 25, 2008 <b>SW</b> CDFG ROV	June 26, 2008 <b>SW</b> CDFG ROV	June 27, 2008 <b>SW</b> (Keep clear for Possible CDFG flex)	June 28, 2008 <b>SW</b> (Keep clear for Possible CDFG flex)
June 29, 2008 <b>SW</b>	June 30, 2008 <b>SW</b> Boat Work					
<b>New</b>	<b>New</b>					

## CHANNEL ISLANDS NATIONAL MARINE SANCTUARY VESSEL SCHEDULE---JULY 2008

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		July 1, 2008 SW CINMS Hi-Def Film	July 2, 2008 SW CINMS Hi-Def Film	July 3, 2008 SW  July 4th Holiday	July 4, 2008 SW  July 4th Holiday	July 5, 2008 SW  July 4th Holiday
July 6, 2008 SW  July 4th Holiday	July 7, 2008 SW  PISCO	July 8, 2008 SW  PISCO	July 9, 2008 SW  PISCO	July 10, 2008 SW  PISCO	July 11, 2008 SW  PISCO	July 12, 2008 SW UCSB Undergrad Training*
New	USGS Cassin's Auklets Piggyback					
July 13, 2008 SW  New	July 14, 2008 SW  CIES Seabird	July 15, 2008 SW  Reef Check	July 16, 2008 SW  Reef Check	July 17, 2008 SW MERITO Program*	July 18, 2008 SW Ty Warner Sea Cntr.	July 19, 2008 SW
July 20, 2008 SW  P&B Loading	July 21, 2008 SW  P&B	July 22, 2008 SW  Scripps Acoustics	July 23, 2008 SW  Scripps Acoustics	July 24, 2008 SW  Scripps Acoustics	July 25, 2008	July 26, 2008 SW
July 27, 2008 SW  New	July 28, 2008 SW  Boat work days	July 29, 2008 SW  Boat work days	July 30, 2008 SW  Boat work days	July 31, 2008 SW  XAMU		

**CHANNEL ISLANDS NATIONAL MARINE SANCTUARY VESSEL SCHEDULE---AUG 2008**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					August 1, 2008 SW	August 2, 2008 SW
						New
August 3, 2008 SW CDFG ROV Loading	August 4, 2008 SW CDFG ROV	August 5, 2008 SW CDFG ROV	August 6, 2008 SW CDFG ROV	August 7, 2008 SW CDFG ROV	August 8, 2008 SW CDFG ROV	August 9, 2008 SW CDFG ROV (at dock)
		Cancelled SB Channel Keeper	Cancelled SB Channel Keeper	Cancelled SB Channel Keeper		
August 10, 2008 SW CDFG ROV (at dock)	August 11, 2008 SW CDFG ROV	August 12, 2008 SW CDFG ROV	August 13, 2008 SW CDFG ROV	August 14, 2008 SW CDFG ROV	August 15, 2008 SW Boat Work	August 16, 2008 SW
August 17, 2008 SW	August 18, 2008 SW PISCO	August 19, 2008 SW PISCO	August 20, 2008 SW PISCO	August 21, 2008 SW PISCO	August 22, 2008 SW ON HOLD FOR VAFB	August 23, 2008 SW VAFB Back up day
		Cancelled SB Channel Keeper	Cancelled SB Channel Keeper	Cancelled SB Channel Keeper		
August 24, 2008 SW P&B Loading	August 25, 2008 SW P&B	August 26, 2008 SW BIRDS/MM	August 27, 2008 SW BIRDS/MM	August 28, 2008 SW BIRDS/MM	August 29, 2008 SW Boat Work	August 30, 2008 SW Labor Day
August 31, 2008 SW Labor Day Weekend						
New						

**CHANNEL ISLANDS NATIONAL MARINE SANCTUARY VESSEL SCHEDULE---SEPT 2008**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	September 1, 2008 <b>SW</b>  <b>Labor Day</b>	September 2, 2008 <b>SW</b>  <b>P&amp;B Loading</b>	September 3, 2008 <b>SW</b>  <b>P&amp;B</b>	September 4, 2008 <b>SW</b>  <b>Boat Work</b>	September 5, 2008 <b>SW</b> <b>Keep Open for Tomol Crossing</b>	September 6, 2008 <b>SW</b> <b>Tomol Crossing*</b>
	<b>New</b>	<b>Cancelled SB Channel Keeper</b>	<b>Cancelled SB Channel Keeper</b>	<b>Cancelled SB Channel Keeper</b>		
September 7, 2008 <b>SW</b> <b>Tomol Crossing</b>	September 8, 2008 <b>SW</b>  <b>BIGHT 08</b>	September 9, 2008 <b>SW</b>  <b>BIGHT 08</b>	September 10, 2008 <b>SW</b>  <b>BIGHT 08</b>	September 11, 2008 <b>SW</b>  <b>BIGHT 08</b>	September 12, 2008 <b>SW</b>  <b>BIGHT 08</b>	September 13, 2008 <b>SW</b>
September 14, 2008 <b>SW</b>  <b>NMFS/NPS AUV Loading</b>	September 15, 2008 <b>SW</b>  <b>NMFS/NPS AUV</b>	September 16, 2008 <b>SW</b>  <b>NMFS/NPS AUV</b>	September 17, 2008 <b>SW</b>  <b>NMFS/NPS AUV</b>	September 18, 2008 <b>SW</b>  <b>NMFS/NPS AUV</b>	September 19, 2008 <b>SW</b>  <b>NMFS/NPS AUV</b>	September 20, 2008 <b>SW</b>
	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>
September 21, 2008 <b>SW</b>	September 22, 2008 <b>SW</b>  <b>PISCO BIGHT 08</b>	September 23, 2008 <b>SW</b>  <b>PISCO BIGHT 08</b>	September 24, 2008 <b>SW</b>  <b>PISCO BIGHT 08</b>	September 25, 2008 <b>SW</b>  <b>PISCO BIGHT 08</b>	September 26, 2008 <b>SW</b>  <b>Boat Work</b>	September 27, 2008 <b>SW</b>  <b>Merito</b>
	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>
September 28, 2008 <b>SW</b>	September 29, 2008 <b>SW</b>  <b>USGS seafloor mapping</b>	September 30, 2008 <b>SW</b>  <b>USGS seafloor mapping</b>				
	<b>New Boat Shake Down</b>	<b>New Boat Shake Down</b>				



**CHANNEL ISLANDS NATIONAL MARINE SANCTUARY VESSEL SCHEDULE---NOV 2008**

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						November 1, 2008 <b>SW</b>
						X
November 2, 2008 <b>SW</b>	November 3, 2008 <b>SW</b> <b>KFM</b>	November 4, 2008 <b>SW</b> <b>KFM</b>	November 5, 2008 <b>SW</b> <b>KFM</b>	November 6, 2008 <b>SW</b> <b>KFM</b>	November 7, 2008 <b>SW</b> <b>SBI Seabird Habitat Restoration</b>	November 8, 2008 <b>SW</b>
<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>
November 9, 2008 <b>SW</b>	November 10, 2008 <b>SW</b> <b>SBI Seabird Habitat Restoration</b>	November 11, 2008 <b>SW</b> <b>USPS Intertidal Mon (tied to the tide)</b>	November 12, 2008 <b>SW</b> <b>USPS Intertidal Mon (tied to the tide)</b>	November 13, 2008 <b>SW</b> <b>White Ab* Oxnard College</b>	November 14, 2008 <b>SW</b> <b>Boat Work</b>	November 15, 2008 <b>SW</b> <b>From Shore to Sea</b>
<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>
November 16, 2008 <b>SW</b>	November 17, 2008 <b>SW</b> <b>CINMS Hi-Def Film Moved</b>	November 18, 2008 <b>SW</b> <b>CINMS Hi-Def Film</b>	November 19, 2008 <b>SW</b> <b>CINMS Hi-Def Film</b>	November 20, 2008 <b>SW</b> <b>Thanksgiving</b>	November 21, 2008 <b>SW</b>	November 22, 2008 <b>SW</b>
<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>
November 23, 2008 <b>SW</b>	November 24, 2008 <b>SW</b>	November 25, 2008 <b>SW</b> <b>USPS Intertidal Mon (tied to the tide)</b>	November 26, 2008 <b>SW</b> <b>USPS Intertidal Mon (tied to the tide)</b>	November 27, 2008 <b>SW</b> <b>USNPS/UCSB Ecosystem/MPA</b>	November 28, 2008 <b>SW</b> <b>USNPS/UCSB Ecosystem/MPA</b>	November 29, 2008 <b>SW</b> <b>USNPS/UCSB Ecosystem/MPA</b>
<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>
November 30, 2008 <b>SW</b> <b>NMFS/NPS AUV Loading</b>						
<b>New</b>						

**CHANNEL ISLANDS NATIONAL MARINE SANCTUARY VESSEL SCHEDULE---DEC 2008**

<u>Sunday</u>	<u>Monday</u>	<u>Tuesday</u>	<u>Wednesday</u>	<u>Thursday</u>	<u>Friday</u>	<u>Saturday</u>
	December 1, 2008 <b>SW</b>  NMFS/NPS AUV	December 2, 2008 <b>SW</b>  NMFS/NPS AUV	December 3, 2008 <b>SW</b>  NMFS/NPS AUV	December 4, 2008 <b>SW</b>  NMFS/NPS AUV	December 5, 2008 <b>SW</b>  NMFS/NPS AUV	December 6, 2008 <b>SW</b>
	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>
December 7, 2008 <b>SW</b>	December 8, 2008 <b>SW</b> CINMS Hi-Def Film (alternate dates)	December 9, 2008 <b>SW</b> CINMS Hi-Def Film (alternate dates)	December 10, 2008 <b>SW</b> CINMS Hi-Def Film (alternate dates)	December 11, 2008 <b>SW</b>	December 12, 2008 <b>SW</b>	December 13, 2008 <b>SW</b>
<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>
December 14, 2008 <b>SW</b>	December 15, 2008 <b>SW</b>  P&B Loading	December 16, 2008 <b>SW</b>  P&B	December 17, 2008 <b>SW</b>	December 18, 2008 <b>SW</b>	December 19, 2008 <b>SW</b>	December 20, 2008 <b>SW</b>
<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>
December 21, 2008 <b>SW</b>	December 22, 2008 <b>SW</b>	December 23, 2008 <b>SW</b>	December 24, 2008 <b>SW</b>  XMas	December 25, 2008 <b>SW</b>  XMas	December 26, 2008 <b>SW</b>  XMas	December 27, 2008 <b>SW</b>  XMas
<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>
December 28, 2008 <b>SW</b>	December 29, 2008 <b>SW</b>	December 30, 2008 <b>SW</b>	December 31, 2008 <b>SW</b>			
<b>New</b>	<b>New</b>	<b>New</b>	<b>New</b>			